

16 August	Registered team
17 August	
18 August	
19 August	
20 August	
21 August	
22 August	
23 August	Read through assignment as a group. Split up tasks
24 August	Began to work on user stories and acceptance criteria
25 August	
26 August	
27 August	
28 August	
29 August	
30 August	Team meetup during lab. Delegated tasks. Got tutor help for user stories and worked on them further.
31 August	Polished up milestone 1
1 September	
2 September	Submitted Milestone 1
3 September	
4 September	
5 September	
6 September	Team meetup during lab. Delegated tasks for milestone 2
7 September	Started working on class diagram and viewing appointments
8 September	
9 September	Finished search function
10 September	Created base website and integrated search
11 September	
12 September	
13 September	Team meetup during lab, checked progress, split up the last 2 functions. Got help for small components
14 September	Finished booking function
15 September	Progress on class diagram, viewing appointments, profile pages. Finished login function
16 September	Finished milestone 2 (Login, search, book, view appointments (patient, provider), profile pages, class diagram)
17 September	Submitted milestone 2